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Construction



Agenda

•Team

•Schedule

•Plans & Property Lines/Parklets

•Construction Traffic Control

•Outreach/Resources

•Questions
Great Streets BTV
St. Paul Street Presentation August 9, 2018



Team

• DPW
• Laura Wheelock 

Project Manager
• Ashley Toof 

Project Manager
• Rob Goulding 

Outreach

• CEDO
• Kirsten Merriman-Shapiro 

Project Manager
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• SD Ireland General Contractor

• EIV Technical Services 
Resident Engineer & 

City’s On-Site Representative

• Dubois & King Design Engineer



Schedule - Tentative

• City Council Approval 8/13/18

• Earliest Start for Construction 8/20/18

• Road Closed to All Through Traffic until 11/16/18

• Winter Construction (Select/Specialized) 11/2018-3/2019

• Resume Construction 4/2019

• Complete All Work 5/24/19
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St. Paul –Main to King Plan
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St. Paul –King to Maple Plan
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St. Paul – Property Line/Parklet
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• Right of Way for St Paul = 99 feet

• Building Encroachments – License Agreement

• Stairs/Ramp Encroachments – License Agreement

• Parklet (Tree Belt or Parking Lane)
• Tables/Chairs

• Public/Private Spaces

• License Agreement



Traffic Control - Tentative

• Pedestrian Access to Businesses – maintained while 
business open/occupied

• Pedestrian Access to Residences – at all times

• Road will be closed to all through traffic; local traffic to Stratos
and exit to Hilton Garden maintained except for proximate adjacent work

• Bicycles will need to follow detour signage or walk 
bicycles through designated pedestrian paths

• GMT – adjusting bus routes during construction
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Traffic Control - Tentative

• Parking
• No on-street parking during full road closure
• Most parking available through Winter Construction
• Some parking available during Spring 2019 Construction
• New proximate parking at 194 St. Paul Street

• Deliveries
• On adjacent side streets – hand cart to door
• Temporary loading zone 7am-4pm added on Main Street during 

full closure (3 spaces in front of Gryphon)
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Order of Work - Tentative

• Ductbank under west sidewalk

• Utility Vaults and Stormwater piping

• Silva Cells and Road Subbase/Curbing

• Paving 1st layer

• Concrete Sidewalks – Pervious Pavers

• Utility Relocations
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Fall/Winter 2018



Order of Work - Tentative

• Stormwater Gardens

• Sidewalks & Pavers

• Tree Wells & Plantings

• Remove Utility Poles and Finish Tree Belt

• Paving 2nd & 3rd Layers

• Pavement Markings
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Spring 2019



Outreach/Resources

•Neighborhood Meetings

•Project Website & Social Media (FB/Twitter/FPF)

•City Staff (DPW/CEDO)

•On-Site Representative (EIV Technical Services)
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Questions
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